SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 32-Downtown Wildwood Fire Station #31 with Emmett Sapp
Builders (Staff recommends approval.)

REQUESTED ACTION: Approve
[ ] Work Session (Report Only) DATE OF MEETING: 9/27/2011
<] Regular Meeting [ ] Special Meeting
CONTRACT: [XIN/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 10/12/2010 Termination Date:
Managing Division / Dept: Facilities Development
BUDGET IMPACT: $28,395.20
[] Annual FUNDING SOURCE: ARRA and Capital Outlay Fund Revenue
Capital EXPENDITURE ACCOUNT: 305-182-522-6235
CIN/A
HISTORY/FACTS/ISSUES:

This is an increase in the scope of work to install solar panel structures, door additions and associated
framing, install pantry shelves, interior/exterior signage and building plaque. Also, epoxy flooring for
appartus bay, electrical room, bunk gear storage room and mechanical room.




SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: Downtown Wildwood #31

CHANGE ORDER NUMBER:
DATE:
ARCHITECT'S PROJECT NO.:

TO CONTRACTOR: Emmett Sapp Builders Inc CONTRACT DATE:

4430 NE 83rd Rd
Wildwood FL 34785
The Contract is changed as fotlows:

CONTRACT FOR:

32 - Downtown Wildwood
27-Sep-11

10.12.2010
$2,150,272,00

This s an increase in the scope of work to install solar panel structures, door additions and assaciated framing, install

pantry shelves, interior/exterior signage and building plaque. Also, epoxy flooring for apparatus bay, electrical room, bunk

gear storage rocm and mechanical room.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was

Net change by previousty authorized Change orders

The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was

The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)

{unchanged) by this Change Order in the amount of

The new (Contract Sum) {Guaranteed maximum Price} including this Change order will be

The Contract Time will be (increased) decreased) (unchanged) by

The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc.
ARCHITECT

2641 Sunset Point Rd
Address

Clearwater FL 33759

BY

Rick Bacon

DATE

Emmett Sapp Builders Inc.

CONTRACTOR
4430 NE 83rd Rd

Address
Wildwood FL 34785

BY

Emmett Sapp

DATE

$2,150,272.00
$588,622.64
$2,738,894.64

$28,395.20
$2,767,289.84

0 Days

Sumter County BOCC

OWNER
7375 Powell Rd

Address
Wildwood FL 34785

BY

Don Burgess - Chairman

DATE




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-194%

‘ Change Request I

To: DOUG CONWAY Number: 20
Sumter County Board of Comm Date: 8/11/11
910 N Main 5t Room 201 Job: 11-04 Wildwood Fire Station
Bushnel, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Steel structure for roof meunted solar panel frames

We are pleased to offer the following spesifications and pricing to make the following changes:

Steel structure for roof mounted solar panel frames

REVISED TO REMOVE ACCESS LADDER

The total amount £ provide this WOTK S ..o..o.o oo e es et v
(Please refer to attached sheet for details.)

The schedule is not affected by this change,

. If you have any questions, please contact me at (352)748-1949,

$11,693.85

Submitted by:  Shelton Crow Approved hy:

Emmett Sapp Builders, Inc. Date:

Cc:

Page 1 of 2




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1049

Change Request 20 Price Breakdown
Continuation Sheet

Description: Steel structure for roof mounted solar panel frames
Description Labor Material Equipment Subcontract Other Ptice
Steel structure for roof mounted solar $7.,837.00 $7,837.00
panel frames
Roof access ladder
Painting - roof steel $450.00 $450.00
Roofing - Walkpads to solar panels, $2,850.00 $2,850.00
around and under solar panel structure
Subtotal: $11,137.00
Profit $11,137.00 5.00% $556.85
Total: $11,693.85
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QBT INDUSTRIAL FABRICATIONS, INC,

1323 N, Jafferson Street * O, Box 2118 Dublin, Ga. 31021-31040
Phone § 478-275-4500 * Fax # 478-272-1446

WORK FOR: Shelton Crow

COMPANY. Emmett Sapp Builders, Inc.
108 “Wildwood Fire Station:Solar Panel frar
DATE: August 3 2011
A
%
25{%' Socaz pw.éé’&- Sreucrifes - 2‘3“"
o We can supply material, labor, and equipment to perform the scope

of work described below.

1- Fabrication:
a. 4x4x1/4 (2) Tube Steel Frames 10'x10°
b. 3 Sch. 40 Pipe Columns 2/-0” Long
e C. 4x8x1/4 in between Z- Purlin & Tubing
L d. 2x2x3/16 L Weld to Z-Purlins in 4 Bays {2) Rows each
&, (8x11.5 Welded to Top of Main Frames that are existing

2 Installation:
a. Frames

b, Columns
¢. Support Angle

Price of project: 57,837.00

Thank you for the opportunity to quote this project. If you have any questions,
please call (478) 275-4900,

Respectfully submitted,

CHALE 39vd WNEFTETTHL QJ“KIMLQEE SRPTIRLIRL Y BEET  TI8Z/78/89
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Proposal

4630 North East 35™ Street Phone (Marion): 352-236-2719

Ocata, Fl 34479 Faxy 3322366067
State Certified Roofing Centractor: - CC-CA57974
Submiited To: Emmett Sapp Date: 8/18/11
Construction Job Name: Wildweod Fire Station
#31

Job Location: Wikdwood

1

Attn: Shefton Crow
Wildwosd Fire Station #31

Supply & Install

Boots

Gopseneeky

Walk Pads For Solar Water Heater On Roof
Price For Above Is $2,850.00

*We Have Not Yet Recoived Contract Back For Wildweod Fire Station #31

Respectfully Submitted,

Jeffrey E. Tackeft

Acceptance Signature 171 R —



Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
{352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 23
Sumter County Board of Comm Date: 8/18/11 W

Description: Door additions and associated framing

YA
910 N Main St Room 201 Job: 11-04 Wildwood Fire Station

Bushnell, FL 33513 Phone:
Ph; 352-793-0200 Fax: {352)793-0207

We are pleased to offer the following specifications and pricing to make the following changes:

Adding 6070 Dbl. Door at Bunk Gear Storage Room 112

1.G Framing for 112 opening

Delete Door 103B and frame opening for B'wall return

Change Dbl Door 116A {c signal opening

Extend alcove to the right of 116A to alfow for ADA Water Fountain

The total amount to provide this WOIK IS ... e ettt et oo
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

$1,851.15

Submitted by: Shelton Crow Approved by:

Emmett Sapp Builders, Inc. Date:

Cc:

Page 10of 2




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL. 34785
(352) 748-1949

Change Request 23 Price Breakdown
Continuation Sheet

Description: Coor additions and associated framing

Description Labor Material Equipment Subcontract Other Price
Adding dbl. doors to Bunk Storage $1,369.00 $1,369.00
Room

LG Framing includes: opening for new $394.00 $394.00

Bunk Sterage Room; Dbl. Door
apening 116A reframe to make single
opening; extend alcove to right of Door
116A to allow for ADA Water Fountain;
delete Door 103B and reframe
opening for d'wall ecpening.

Subtotal: $1,763.00
Profit $1,763.00 5.00% $88.15
Total: $1,851.15

Page 2 of 2
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PROPOSAL Page: *

Submited gpeTT SAPP BUILDEAS Proposal Number: JOB000399

Proposal Ghange 4

SUBAN SAFPP/ DIORNMA Number:
WILDWOOD FIRE

4430 NE B3RD ROAD Customer P.O. No. STA

Witdwood, FL 34785 Froposat Date: QB/08M

Customer 1D 1927
Saﬁesi’-’ersoﬂ: Joe Mash

1ol I . .
Bescription: Cire Sigtion 831 at Wilkdwood

CHANGE ORDER 2- ADD DOORS, FRAME, HARDWARE #1124
BASED ON THE FOLLOWING (+TAX):

HOLLOW BMETAL- 36795

HARDWARE-S370

INGTALL-8240
tern/Description Unit  Quantily
NSSBBHF B070 RHBA 534 SU18A80 A1B 27 H1 Fg ERAM 1
T2 HMF
NSSBMHF PR3070 RHRA CI18GLA F SEM 16178 ERAM %
FRES5 AST441 HMD
NSLO SA-14B-PHIL-GZG (CLASSROOM) EA H
16259 MAG HNG BE119T 4.5%4.5 320 NRF B4 &
19820 NOR CLOSER 8301 SNB 689 EA 1
noC FLUSHBOLT 555 12 UL 26D EA o

15537

81972011




Contract Quote

NEKP K1050 20 X 34 US32D KICK PLATES
temiDogoription

16315 PEM HANDICARP PANIC 2008AV 72
16062 PERM ADHESIVE W/S 888D 25
18412 534 METAL STUD ANCHOR

NSINGTALLE INSTALL 2 DOORS AND HARDWARE

Aoveplied «
By:

Date: purchase Order No.

EA

Unit

EA

EA

EA

A

Guantity

1

Subtolab
e Sateg TAX:
Totalb

Page 2 of 2

305,00
63.80
1,368.80

§/9/2011




FREWLTH CONSTRUCTION iNC.

B467 NE 44TH DRIVE
PHLDWOOD, FL 34785

Phone# 3527489066 EREIMUTHDRYWALLEAOL COM
Fax# 3877484110

PEMMETT SAPP BUILDERS
4230 ME B3RD ROAD
WILDWOOD, FL 34785

Matal Framing  extrs

sH72011

383.50

Wildwood Fire Statl,

393,50




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 24
Sumter County Board of Comm Date: 9/6/11
910 N Main St Room 201 Job: 11-04 Wildwood Fire Station
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352}793-0207

Description: TQAN TQ;L{ S;IQ { \/65

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this WOTK IS ...ttt et
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contacl me at {352)748-1949,

$1988.50

Submiited by:  Shelton Crow Approved by:

Emmett Sapp Builders, Inc. Date:

Cc:

Page 1 of 2




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 24 Price Breakdown

Continuation Sheet

Description:
Description Labor Material Equipment Subcontract Other Price
Per Fire Marshall add six shelf's to the $190.00 $190.00
Kitchen Pantries
Subtotal; $190.00
Profit $190.00 5.00% $9.50
Totak $199.50

Page 2 of 2




Jul 12 11 08:02a

GLENCO INDUSTRIES
6515 ANNO AVE.
ORLANDO, FL. 32809
PHONE 407-888-0651 - FAX 407-888-8257

ATTHN. :
GHANGE ORDER FOR: $
DIVISION : OB400 - CABINETS
~Same Fpe. Orniw & I
CHANGE ORDER BASED ON CUSTOMER REQUEST

KITCHEN PANTRY - ADD 6 SHELVES

MATERIAL COBT: $100.70

FABRICATION LABOR COST. $45.60
INSTALLATION COST. $7.78
EQUIPMENT COST: $18.64

QVERMEAD & PRUFIT @ 10%:! B17.27
TOTAL ADD: $180

PAGE 1 0F 1

Q72011



Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

I Change Request I

26
: 9114111
1 11-04 Wildwood Fire Station

To: DOUG CONWAY Number:
Sumter County Board of Comm Date
910 N Main St Room 201 Job
Bushnell, FL. 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Signage - Interior, Exterior and Building Plague

We are pleased to offer the following specifications and pricing to make the following changes:

Signage - Interior, Exterior and Building Plaque

The total amount to provide this Work IS ..o oo

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

$4,281.95

Subrmiited by: Shelton Crow Approved by:

Emmett Sapp Builders, Inc.
Cc:

Date:

Page 1 of 2




Emmett Sapp Builders, Inc.
4430 NE 83RD ROAD

WILDWOOD, FL 34785

(352) 748-1949

Change Request 26 Price Breakdown
Continuation Sheet

Description: Signage - Interior, Exterior and Building Plaque
Description Labor Material Equipment Subcontract Other Price
Interior Exterior Signage $5,288.40 $5,288.40
Building Plague $1,789.65 $1,789.65
Credit Signage Allowance $-3,000.00 $-3,000.00
Subtotai: $4,078.05
Profit $4,078.05 5.00% $203.90
Total: $4,281.95

Page 2 of 2




Environmental Graphics, Inc. QUOTATION

11232 Chalienger Ave. Quote Number:
{dessa, Fl. 33556 _
{727) 376-5586 Fax (727) 376-5622 5300
salesghegisigns.com
Quote Date:
_ May 2, 2011
Quioted {o:
Emmett Sapp Bullders, Inc. Page:
4430 NorthEast 83rd Road 1
Wildwood, FL 34785
Phone:  352-748-1949
Fax: 352-748-1065
: Customer 11} Payment Terms Sales Rep Name | Sales Rep Email Address
m EMMETT Net 30 Days Shawn O. Warren eslimating@egisigns.com
Quantity | | Mem Descripfion Unit Price | Extension
' PROJECT: Wildwood Fire Station # 31
SECTION: 10400 - Signage
ADDENDUMS: 12 as of 6/26/10
13.60 B0oich2 Foom IDSign 6x 8 20.00 260,00
300 Bouto0R Restroom Signs-8x 6 20.00 80,00
1000 2001002 12* Cast Aluminum Letters - Times New Roman 1,226.00 1,225.00
TEXT: SUMTER COUNTY FIRE RESCUE
100 2001002 1O Cast Aluminum Letters - Times New Homan 1,325.00 $,325.00
TEXT: STATION NO. 31 - DOWNTOWN WILDWOOD
.00 2001002 10" Cast Alumingm Numbers - Tismes New Roman 280.00 250,00
TEXT: 227 HALL STREET
100 4001008 tnstaliation Services - 1,950.00 1,850.000
FREFGHT CHARGES WILL BE PRE-PAID AND ADDED TO THE FINAL iINVOICE. | Subtotal 5,070.00
Please sign below and fax approval to: (727) 376-5622 Sales Tax 218,40
Fiease reference this Quate munber on your Purchase Order.
P Total 5,288.40

Signature:




Environmental Graphics, Inc.

14232 Challenger A QUOTATION
: ailenger Ave. _ .
Odessa, FL 33556 Quote Number:

(127) 376-5596 Fan (727} 378-5622
sales@ egisigns.com 7143

Quote Date:
Quoted {0 Shelion Crow Jun 8, 201
Emmett Sapp Builders, Inc. Shelton Crow Page:

4430 NorthEast 83rd Road
Wildwood, FLL 34785

4430 NorthEast 83rd Road

{
Wildwood, FL. 34785

Phone:  352-748-1049
Fax: 352-748-1065
Customer 1D Payment Terms Sales Rep Name Sales Rep Email Address
EMMETT Net 30 Days Shawn O. Warren esimatng@egisigns.com
Quantity lem Description Unit Price Extension
' PROJECT: Downtown Wildwood Fire Station
SECTION: 10440 - Signags
1.00 2001002 Cast Aluminum Plague - 24" (h) x 33" (w) 1,496.00 1,495.00
includes etched County Sesi
See Drawing G2.01
1.00 6001001 Shipping & Handhng 95.00 9500
1.08] 4001601 Installaion Sernvices 89500 85.00
FRENGHT CHARGES WILL BE PRE-PAID AND ADDED TO THE FINAL INVOIGE. Subtotal 1 685.00
Please sign befow and fax approval to: (727) 376-5622 Sales Tax 104.65
Please reference this Quote number on your Purchase Order.
" _ Total 1,789.85
Signature: Date:




Emmett Sapp Builders, Inc.

4430 NE 83RD RCAD
WILDWOOD, FL 24785
(352) 748-1949

I Change Request l

To: DOUG CONWAY Number: 24
Sumter County Board of Gomm Date: 9/6/11
910 N Main St Raom 201 Job: 11-04 Wildwood Fire Station
Bushnell, FL. 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Epoxy Flooring for Apparatus Bay, Electrical Room, Bunk Gear Storage Room and Mechanica! Room

We are pleased to offer the following specifications and pricing to make the following changes:

Epoxy Flooring for Apparatus Bay, Electrical Room, Bunk Gear Storage Room and Mechanical Room

The total amount to provide this WK IS .....c.c.ocoriii et $10,368.75

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949,

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Page 1 of 2




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 24 Price Breakdown
Continuation Sheet

Description: Epoxy Flooring for Apparatus Bay, Electrical Room, Bunk Gear Storage Roem and Mechanical Room
Description : Labor Material Equipment Subcontract Other Price
Epoxy Flooring for Apparatus Bay, $9,875.00 $9,875.00
Electrical Roem, Bunk Gear Storage
Room and Mechanical Room
Subtotal: $9,875.00
Profit $9,875.00 5.00% $493.75
Total: $10,368.75

Page 2 of 2
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